

Project Status Report I

Date of Report Issue/Prepared:

Report Prepared By Team Members: Charles Langmuir, Jingyu He, Yueyang Peng, Joel Chandra-Paul

Employer/Organization (if applicable) :

Project Name: Project Team : Period Reporting: Overall Project Health	ABC Restaurant HCM		
	T34		
	Start Date: Jan 12, 2026		End Date: Feb 06, 2026
	Green (Good)		

Summary

Project Status Summary

The ABC Restaurant HCM project is progressing as planned and remains in good overall health.

During this reporting period, the team focused on backend design, database setup, and initial frontend planning based on the approved project plan. Key milestones related to system architecture and core technical preparation were completed on schedule. However, changes have been made to future milestone completion dates, which is reflected in the revised project plan. No critical risks or blocking issues were identified, and the rest of the project plan remains aligned with the original plan.

Accomplishments As Planned	Planned but not Accomplished
Technical Requirements Backend architecture and database design were completed according to the approved technical requirements.	Backend and Database Setup Full backend and database implementation is scheduled for the next reporting period.
Front End Design and Wireframes Initial UI wireframes and frontend design concepts were created to support core system workflows.	Core Feature Functionality Core features such as scheduling and payroll have been planned and designed but not yet implemented.

Upcoming Objectives for **Feb 07, 2026 to Mar 13, 2026**

	Planned Activities/Tasks for Next Period		
Activity/Task	Assigned To <name/s>	Duration <days>	Date
Core scheduling feature implementation	Joel Chandra Paul, Charles Langmuir	14	Feb 07 – Feb 21
Payroll module development	Joel Chandra Paul	14	Feb 10 – Feb 24
Employee workflow features	Yueyang Peng, Joel Chandra Paul	14	Feb 17 – Mar 02
Notification system setup	Jingyu He, Joel Chandra Paul	7	Mar 01 – Mar 07
Initial testing and bug tracking	Jingyu He	7	Mar 07 – Mar 13

	Milestones for Next Period	
Milestone (Objective)	Assigned To	Delivery Date
Core Features (Scheduling + Payroll) Functional	Joel Chandra Paul / Charles Langmuir	Mar 03, 2026
Employee Workflows Implemented	Joel Chandra Paul / Yueyang Peng	Mar 17, 2026
Notifications System Functional	Joel Chandra Paul / Jingyu He	Mar 24, 2026

Managing Issues and Risk (for current reporting period and next period)

Issues/Problems	Resolution Strategy	Due Date
Potential delays if defects are discovered late in development.	Begin testing early and follow an iterative testing approach.	Ongoing

Upcoming Risks	Risk Ranking (Hi, Med, Low)	Risk Impact (Hi, Med, Low)	Mitigation Strategy
Technical complexity of scheduling logic	High	Medium	Implement core logic first, enhance feature iterative
Team availability due to coursework	High	High	Flexible task reassignment and clear role definition
Scope creep	Medium	Medium	Regular scope review and focus on core features

NOTE: Attach additional sheets if insufficient space available

Submission Guidelines:

Please submit as "W26_T<team number>_ProjectReport1".

For e.g., W26_T99_ProjectReport1

This is a group submission i.e. one per group.

Due Dates:

Sunday, Feb 08, 2026 (11:59 p.m.)