

Project Status Report II

Date of Report Issue/Prepared: March 15 2026

Report Prepared By Team Members: All Members

Employer/Organization (if applicable) :

Project Name: Project Team : Period Reporting: Overall Project Health	ABC Restaurant HCM	
	T34	
	Start Date: Feb 07, 2026	End Date: Mar 13, 2026
	Yellow (Warning)	

Summary

Project Status Summary
The ABC Restaurant HCM project has made significant progress during this reporting period. Core scheduling and payroll modules have been implemented, employee workflow features are largely functional, and a new clock-in/clock-out module has been scoped and initiated. While most planned activities were completed, the notification system and initial testing were partially completed due to the expanded scope. The project is in Yellow health as milestone delivery dates have been adjusted to accommodate the addition of the shift tracking and weekly reporting features. No critical blockers have been identified; the team remains aligned and focused on closing outstanding items in the next sprint.

Accomplishments As Planned	Planned but not Accomplished
Core Scheduling Feature Employee scheduling module implemented and functional, including shift assignment and calendar views. Payroll Module Payroll calculation module developed, integrating hours-worked data with pay rates. Employee Workflow Features Employee profile management, role assignment, and availability tracking completed. Clock-In/Clock-Out Module (Initiated)	Notification System Setup (Partial) Notification infrastructure was set up but full end-to-end delivery (email/push) was not completed due to time constraints. Initial Testing & Bug Tracking (Partial) Testing began but full regression testing across all modules was not completed; ongoing into next period.

Upcoming Objectives for **Mar 14, 2026 to Apr 02, 2026**

	Planned Activities/Tasks for Next Period		
Activity/Task	Assigned To <name/s>	Duration <days>	Date
Clock-in/Clock-out UI and API development	Joel, Charles	7	Mar 14 - Mar 20
Weekly report generation	Jingyu, Joel	7	Mar 14 - Mar 20
Complete notification system	Jingyu	5	Mar 21 - Mar 27
Full regression testing and bug fixes	All members	7	Mar 21 - Mar 25
Integration testing for shift tracking	Yueyang	5	Mar 28 - Apr 02

	Milestones for Next Period	
Milestone (Objective)	Assigned To	Delivery Date
Clock-In/Clock-Out feature functional	Joel, Charles	Mar 20, 2026
Weekly shift rapport generation complete	Jingyu, Joel	Mar 20, 2026
Notifications system functional	Jingyu	Mar 25, 2026
Full system testing complete	All members	Mar 27, 2026
Final deployment ready	All members	Apr 02, 2026

Managing Issues and Risk (for current reporting period and next period)

Issues/Problems	Resolution Strategy	Due Date
Notification system not fully completed within period.	Carry over to next sprint; assign Jingyu He as primary owner with daily check-ins.	Mar 18, 2026
Testing coverage incomplete due to scope expansion (clock-in/out added).	Begin integration testing early; add all members for final regression sprint.	Mar 27, 2026

Upcoming Risks	Risk Ranking (Hi, Med, Low)	Risk Impact (Hi, Med, Low)	Mitigation Strategy
Complexity of integrating clock-in/out data with payroll calculations	High	High	Implement and unit-test the data pipeline early; decouple payroll recalculation logic for independent testing.
Team availability near end of semester	High	High	Maintain flexible task assignment; prioritize critical path items first. Use async communication to keep progress moving.
Weekly report feature scope creep (e.g., custom date ranges, exports)	Med	Med	Lock MVP scope for reports to weekly summaries only; defer advanced filters to a future release.
Data accuracy issues in shift records (clock-in/out errors)	Med	Med	Add input validation, manual override capability for managers, and audit log for all clock events.

NOTE: Attach additional sheets if insufficient space available

Submission Guidelines:

Please submit as "W26_T<team number>_ProjectReport2".

For e.g., W26_T99_ProjectReport2

This is a group submission i.e. one per group.

Due Dates:

Sunday, Mar 15, 2026 (11:59 p.m.)